Meeting 10/13 recap:

- Kailun agrees to upload code of a first version of homepage **this week**
- This needs to be **uploaded to Github** for all to see and discuss
- Mockups available above
- Alex will provide Kailun with samples of various kinds of JSON responses and requests
- Integration of front end and backend with a working demo needs to be done before end of the month
- Midterm report is due the first week of November
- Visualizations are not a priority. This is more of an optional stretch goal for the second half of the semester if anything
- Kailun not available November 2nd
- Interface should allow for full customization on both sides, with optional "back to default" option